

Task Name	Duration	Start	Finish	Resource Names	2003												2004												2005											
					Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	
INDIANA	3 days	Sun 3/17/02	Tue 3/19/02	Completed																																				
workshop	3 days	Sun 3/17/02	Tue 3/19/02	Report due TRB	Report due TRB																																			
PENNSYLVANIA	3 days	Wed 4/10/02	Fri 4/12/02	Completed																																				
workshop	3 days	Wed 4/10/02	Fri 4/12/02	Report due TRB	Report due TRB																																			
TEXAS	150 days	Mon 6/9/03	Fri 1/2/04	Completed																																				
Received Proposal	1 day	Mon 6/9/03	Mon 6/9/03		■																																			
Initial visit	1 day	Tue 7/15/03	Tue 7/15/03		▼																																			
Workshop	3 days	Tue 9/9/03	Thu 9/11/03		▼																																			
Draft report	45 days	Fri 9/12/03	Thu 11/13/03		■																																			
Final Report	36 days	Fri 11/14/03	Fri 1/2/04		■																																			
NEW JERSEY	195 days	Tue 5/20/03	Mon 2/16/04	Completed																																				
Received Proposal	1 day	Tue 5/20/03	Tue 5/20/03		■																																			
Workshop	1 day	Tue 7/22/03	Tue 7/22/03		▼																																			
Final meeting	1 day	Mon 10/27/03	Mon 10/27/03		▼																																			
Draft Report	50 days	Tue 10/28/03	Mon 1/5/04		■																																			
Final Report	30 days	Tue 1/6/04	Mon 2/16/04		■																																			
CONNECTICUT	38 days	Wed 6/4/03	Fri 7/25/03	Canceled																																				
Received Proposal	1 day	Wed 6/4/03	Wed 6/4/03		■																																			
Initial visit	1 day	Fri 7/25/03	Fri 7/25/03		▼																																			
CALIFORNIA	242 days	Thu 6/12/03	Fri 5/14/04	Completed																																				
Received Proposal	1 day	Thu 6/12/03	Thu 6/12/03		■																																			
Initial visit	1 day	Wed 8/13/03	Wed 8/13/03		▼																																			
Workshop	3 days	Tue 12/9/03	Thu 12/11/03		▼																																			
Draft Report	50 days	Mon 1/12/04	Fri 3/19/04		■																																			
Final Report	40 days	Mon 3/22/04	Fri 5/14/04		■																																			
LOUISIANA	146 days	Tue 9/30/03	Tue 4/20/04	Completed																																				
Received Proposal	1 day	Tue 9/30/03	Tue 9/30/03		■																																			
Workshop	2 days	Mon 12/15/03	Tue 12/16/03		▼																																			
Draft Report	50 days	Wed 12/17/03	Tue 2/24/04		■																																			
Final Report	40 days	Wed 2/25/04	Tue 4/20/04		■																																			
MONTANA	237 days	Tue 7/8/03	Wed 6/2/04	Completed																																				
Received Proposal	1 day	Tue 7/8/03	Tue 7/8/03		■																																			
Initial visit	1 day	Tue 9/23/03	Tue 9/23/03		▼																																			
Workshop	3 days	Mon 1/26/04	Wed 1/28/04		▼																																			
Draft Report	50 days	Thu 1/29/04	Wed 4/7/04		■																																			
Final Report	40 days	Thu 4/8/04	Wed 6/2/04		■																																			
WASHINGTON STATE	191 days	Thu 10/30/03	Thu 7/22/04	Completed																																				
Received proposal	1 day	Thu 10/30/03	Thu 10/30/03		■																																			
Initial Visit	1 day	Tue 2/10/04	Tue 2/10/04		▼																																			
Workshop	3 days	Tue 3/16/04	Thu 3/18/04		▼																																			
Draft Report	50 days	Fri 3/19/04	Thu 5/27/04		■																																			
Final Report	40 days	Fri 5/28/04	Thu 7/22/04		■																																			
Tennessee	249 days	Tue 12/16/03	Fri 11/26/04	Completed																																				
Received Proposal	1 day	Tue 12/16/03	Tue 12/16/03		■																																			
Initial Visit	1 day	Wed 2/18/04	Wed 2/18/04		▼																																			

Project: ACTT activity barchart Date: Thu 1/8/04	Task		Summary		Rolled Up Progress		Project Summary		
	Progress		Rolled Up Task		Split		Group By Summary		
	Milestone		Rolled Up Milestone		External Tasks				

