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ATTACHMENT D – Detailed Maryland Project Cost Estimates 



WOODROW WILSON BRIDGE PROJECT ATTACHMENT D
MARYLAND PROJECT COST ESTIMATES - SEPTEMBER 2010
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 BR-PE  BR  PG-935-B21  M013 (011)  River Crossing Preliminary Engineering Contract - PTG 25-Mar-99 Closed $          32,574,849 $          32,574,849 
 BR-PE  BR  PG-935-B21  M013 (011)  River Crossing PE Contract - MSHA & Others 1-Jul-98 Internal $            6,159,940 $            6,159,940 
 BR-PE  BR  PG-935-B21  M013 (011)  Pile Load Test - McLean Contracting Co. 1-Mar-00 Closed $            3,030,522 $            3,030,522 
 BR-X1  BR  PG-342-B21  M013 (012)  Existing Bridge Inspection 2-Jul-02 Closed $               969,522 $               969,522 
 BR-X2  BR  PG-343-B21  M013 (015)  DBE Supportive Services  2-Jan-01 Closed $            1,709,980 $            1,709,980 
 BR-X3  BR  PG-344-B31  M013 (016)  Bald Eagle Habitat Conservation Area (Shows as Right of Way on BR2) 1-Feb-01 Closed  $             636,142 $               636,142 
 BR-X4  BR  PG-356-5173  M013 (023)  MSHA Financial Plan Review 2-Jan-02 Closed  $             237,637 $               237,637 
 BR-X5  BR  PG-526-B51  M013 (043)  MSHA Audit Activity 1-Apr-04 Internal $               590,058 $               590,058 
 BR-X6  BR  PG-521-B51  M013 (038)  WWB Field Office and Laboratory Complex 1-Apr-04 Internal $            3,656,286 $            3,656,286 
 BR-1  BR  PG-340-B51  M013 (013)  Dredge Contract (BR1) - Weeks Marine 19-Oct-00 Closed $          14,485,000 $               707,716 $               835,300 $          16,028,016 
 BR-2  BR  PG-341-B51  M013 (014)  Foundation Contract (BR2) - TKC JV 17-May-01 Closed $        125,396,511 $          10,654,218 $            4,595,724 $        140,646,453 
 BR-3A  BR  PG-345-5173  M013 (033)  Superstructure Contract (BR3A)  21-Feb-03 NTP $        185,919,605 $          22,585,135 $          17,107,965 $        225,612,705 

PROJECT ESTIMATE - YEAR OF EXPENDITURE DOLLARS

 BR 3A  BR  PG 345 5173  M013 (033)  Superstructure Contract (BR3A)  21 Feb 03 NTP $        185,919,605 $          22,585,135 $          17,107,965 $        225,612,705 
 BR-3B  BR  PG-517-5173  M013 (034)  Superstructure Contract (BR3B) 22-Apr-03 Closed $        115,505,592 $          17,678,569 $          12,193,866 $        145,378,027 
 BR-3C  BR  PG-515-5173  M013 (018)  Superstructure Contract (BR3C) 13-Jun-03 Closed $        191,182,746 $          21,782,347 $          19,756,991 $        232,722,084 
 GEC  MP  Not Applicable  MD Share of General Engineering Consultant Projectwide Costs 6-Mar-98 NTP $          10,531,651 $          10,531,651 
 MM-1  BR  AT-135-5173  M013 (025)  Mitigation - Little Paint Br. & Indian Creek, LPB1/IC1 (MM-1) 20-Aug-02 Closed  $          1,117,737 $            1,117,737 
 MM-2  BR  PG-344-5173  M013 (029)  Mitigation - Northwest/Sligo Creek, NWB1-8 & SC1-4 (MM-2) 17-Sep-02 Closed  $          2,385,456 $            2,385,456 
 MM-3  BR  AT-136-5173  M013 (026)  Mitigation - Rock Creek Stream 1-8, RC1-8 (MM-3) 9-Oct-03 Closed  $          4,070,728 $            4,070,728 
 MM-4  BR  PG-352-5173  M013 (027)  Mitigation - Cabin Branch 8/9 & Tuxedo Road 1/2, CAB8-9 & LBDT1-2 (MM-4) 1-Jul-02 Closed  $             671,607 $               671,607 
 MM-5  BR  PG-358-5173  M013 (036)  Mitigation - Bladensburg Marina, ANA10 (MM-5) 8-Sep-03 Closed  $          1,483,315 $            1,483,315 
 MM-6  BR  PG-351-B51  M013 (046)  Mitigation - Anacostia East, ANA11 (MM-6) 8-Jan-07 Closed  $          7,703,393 $            7,703,393 
 MM-7  BR  SM-808-5173  M013 (030)  Mitigation - Submerged Aquatic Vegetation, LPR1 (MM-7) 25-Oct-02 Closed  $             309,016 $               309,016 
 MA-PE  MA  PG-935-B22  M013 (010)  I-295 Prelim. Engin. Contract - JMT/WRA 3-Sep-98 Closed $          18,644,231 $          18,644,231 
 MA-PE  MA  PG-935-B22  M013 (010)  I-295 PE Contract - MSHA & Others 1-Aug-99 Closed $            3,622,031 $            3,622,031 

 MA-RW  MA  PG-346-A31          
PG-347-A31  I-295 ROW - MSHA & Others 28-Jul-00  Closed  $            140,870  $               144,300  $               285,170 

 MA-1A  MA  PG-355-A51  Soil Preconsolidation (MA1A) - Driggs 15-Aug-01 Closed $            9,361,230 $            2,345,925 $               420,562 $          12,127,716 
 MA-1  MA  PG-346-B51  M013 (017)  Ramps E, F, O, R (MA1) - Wagman 19-Nov-01 Closed $          42,585,333 $            6,233,121 $            3,138,407  $                       - $          51,956,861 
 MA-2/3  MA  PG-347-B51  M013 (020)  Outer Loop, Ramps G, P, Nat'l Harbor (MA2/3)  23-Dec-02 Closed $          44,463,325 $            7,733,157 $               110,139 $          52,306,621 
 MA-4  MA  PG-502-5173  M013 (039)  Inner Loop, Ramps I, M, N (MA4),Landscaping, all Rosalie Island work 11-Apr-05 NTP $          93,187,408 $          14,973,015 $          11,222,726 $        119,383,149 
 MA-5  MA  PG-511-5173  HOV Ramps C&D (MA5) 1-Jul-15 Deferred $          37,998,573 $            3,989,850 $            3,799,857 $          45,788,280 
 MM-8  MA  PG-501-5173  M013 (028)  WSSC Reforestation - PAX01,49,83, POT23 (MM-8) 8-Apr-02 Closed  $             356,257 $               356,257 

PG 513 B31  M013 (031)      Critical Area Reforestation NPS OHI1 City of Bowie PAX81 Puterbaugh PCR8 (MM 9) MM-9  MA  PG-513-B31          
PG-514-B31 

( )
M013 (032)      
M013 (035) 

 Critical Area Reforestation - NPS-OHI1, City of Bowie-PAX81, Puterbaugh-PCR8 (MM-9) 
and ROW Acquisition 27-May-03  Closed  $          1,322,000  $               127,732  $               188,911  $                 46,395  $                           -  $            1,685,038 

 MP-CMS  MP 
 M013 (040) 

M013 (041) M013 
(042) M013 (047) 

 Congestion Management System Projectwide 1-Mar-04  NTP  $         6,004,648  $            6,004,648 

 MB-PE  MB  PG-935-B23  M013 (009)  MD210 Prelim. Engin. Contract - KCI Tech. 2-Sep-98 Closed $          12,478,989  $           132,998 $          12,611,987 
 MB-PE  MB  PG-935-B23  M013 (009)  MD210 PE Contract - MSHA & Others 1-Aug-99 Internal $            2,006,568 $            2,006,568 

 MB-RW  MB  PG-360-A31        
PG-935-A33  MD210 ROW - MSHA & Others 2-Jul-01  Internal  $          1,000,000  $               159,000  $            1,159,000 

 MB-X1  MB  PG376A51  State  Communication Tower at MD 210 and Ramp F-1 1-Nov-05 NTP $               117,049 $               117,049 

 MB-1/2  MB  PG-360-B51 PG-
360-BB1  M013 (037)  Noise Walls,Ramps G&F-1,Bald Eagle Road (MB-1/2) 4-Feb-04  Closed  $          17,997,278  $         3,272,051  $                 74,491  $           239,962  $          21,583,782 

 MB-3  MB  PG-507-5173  M013 (044)  Bridge, Roadway, Oxon Hill Rd. Separation (MB3) 11-May-05 Closed $          40,824,171 $         6,127,763 $            1,759,014  $        1,603,134 $          50,314,081 
 MB-4  MB  PG-509-5173  M013 (045)  Inner Loop Local, Outer Loop Express (MB4) 9-Jan-06 NTP $          59,469,628 $            8,409,476 $            2,080,574  $           241,439 $          70,201,117 
 MB-5  MB  MD210 Contract MB-5 1-Jul-15 Deferred $            4,226,000 $               443,730 $               422,600   $            5,092,330 

Totals $          95,005,105 $          2,462,870 $               431,032 $        982,908,360 $        126,982,467 $          77,518,216  $        18,971,287  $        2,217,534 $         6,004,648 $               969,522 $     1,313,471,041 

Adjustments for Completed Special Federal Funding Transfers:
plus Virginia Work on Behalf of Maryland 59,685,013$           
less Maryland Work on Behalf of Virginia (8,035,299)$           

Interstate 295 Costs River Crossing Costs Total Maryland Costs  $     1,365,120,754 
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Printed: Initial Financial Plan Budget 1,367,088,868$      
Change from Initial Financial Plan Budget (1,968,114)$           
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