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ATTACHMENT E – Detailed Virginia Project Cost Estimates 



WOODROW WILSON BRIDGE PROJECT ATTACHMENT E
VIRGINIA PROJECT COST ESTIMATES - SEPTEMBER 2010
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17038 VP-X2 VP 0095-100-VA4, B617 V013 (007) Phase III Bridge Rehabilitation 15-Oct-96 Closed  $              8,256,838  $              8,256,838 
17071      
34063 VP-X1 VP 0095-100-104, PE110 V013 (008) General Engineering Consultant & VDOT Management 5-Sep-97 Open (17071)

Closed (34063)  $       149,824,730  $        5,000,000  $          154,824,730 

VP GEC Adjustment for MSHA State Match Payments  $       (13,474,035)  $        13,474,035  $                           -   
18136 VB-PE VB 0095-96A-105, PE101 V013 (009) Preliminary Engineering 10-Apr-98 Closed  $         21,424,866  $            21,424,866 
18136 VB-RW3 VB 0095-96A-105,RW201 V013 (040) Telegraph Right of Way & Out of Plan Utilities - with VB3 9-Feb-04 Open  $           1,207,203  $               276,970  $              1,484,173 

18136 VB-03 VB 0095-96A-105, C501, B601, 
B603, B617, B618, B619, B621 V013 (055) Telegraph Construction Contract VB3 28-Aug-07 Open  $       180,625,935  $            26,658,305  $       25,062,594  $                       -    $          232,346,834 

18138 VA-PE VA 0095-96A-106, PE101 V013 (010) Preliminary Engineering 10-Apr-98 Closed  $         39,439,843  $            39,439,843 
18138 VA-RW1 VA 0095-96A-106, RW201 V013 (011) Remaining US1 Right of Way 7-May-01 Open  $         20,336,070  $            3,860,235  $            24,196,305 
18138 VA-RW1U VA 0095-96A-106, RW201 V013 (011) Out of Plan Utilities - Remaining US1 Right of Way 7-May-01 Open  $         15,678,294  $            15,678,294 

18138 VA-06/07 VA

0095-96A-106, C501, B624, 
B625, B630, B635-639, 
B643–B646, B654, B655, B656, 
B669–B671, D651, D652, D653

V013 (033) US Route 1 Main Construction Contract (VA6/7) 22-Jul-03 Open  $       146,375,540  $              5,772,785  $       42,130,006  $          194,278,331 

50430 VA-X1 VA 0095-100-104, N504 V013 (013/008) Wick Drain Study 28-Mar-00 Closed  $              267,742  $                 267,742 

PROJECT ESTIMATE - YEAR OF EXPENDITURE DOLLARS

54669 VP-X3 VP 0095-100-104, B618 V013 (012) Grid Deck Replacement Contract 9-May-00 Closed  $              6,042,984  $              6,042,984 
55221 VA-X2 VA 0095-96A-106, N502 V013 (014) Soil Mix Study 9-May-00 Closed  $              567,234  $                 567,234 
55222 VA-01 VA 0095-100-104, N506 V013 (015) Army Reserve Center Demolition Contract 9-May-00 Closed  $              189,838  $                   55,519  $                      -    $                 245,357 
55516 VA-RW2 VA 0095-100-104, RW201 V013 (016M/008) Hunting Towers, Terraces, Offices Right of Way 12-May-00 Open  $         77,229,252  $          15,031,520  $                       -    $            92,260,772 
55516 VA-RW2U VA 0095-100-104, RW201 V013 (016M) Out of Plan Utilities - Hunting Towers/Terraces/Offices 12-May-00 Open  $           2,802,607  $              2,802,607 
56326 VM-2R VB 0095-100-104, RW203 V013 (016M) ROW for 4 Mitigation Sites - Four Mile Run, Hart, Aquia, and Silver) 15-Nov-01 Closed  $        1,656,736  $              1,656,736 

57523 VA-02 VA 0095-96A-106, C503, D601, 
D613 V013 (016M) Ground Improvement Contract 11-Sep-01 Closed  $         33,672,859  $              4,542,065  $                      -    $            38,214,923 

57754 VM-X VB 0095-100-104, C508 V013 (017) Mitigation - North Fork & Cedar Run Credits 1-Mar-02 Closed  $           990,420  $                 990,420 
58859 VM-1 VA 0095-96A-106, L801 V013 (016M) Mitigation - Mason Neck (HPO1), James Property (HPO3) 12-Mar-02 Closed  $           673,250  $                 673,250 
60344 VM-3 VA 0095-100-104, L801 V013 (016M) Mitigation - Silver Property (POT8), Aquia Harbor (AQC1) 13-May-03 Closed  $        1,748,177  $              1,748,177 
60345 VM-2 VB 0095-100-104, L802 V013 (016M) Mitigation - Four Mile Run, Hart Property 14-May-02 Closed  $        1,166,355  $              1,166,355 
60491 VA-RW3 VA 0095-100-104, RW204 V013 (020) Hunting Towers Parking Deck 18-Oct-01 Closed  $           2,750,362  $                         -    $                65,595  $                     8,940  $                6,165  $              2,831,062 
60513 VA-03 VA 0095-100-104, C510 V013 (016M) Hunting Towers Demolition Contract 12-Mar-02 Closed  $              917,560  $                 295,593  $                      -    $              1,213,153 
60514 VA-04 VA 0095-100-104, C511 V013 (016M) Hunting Terraces, Offices Demolition Contract 10-Sep-02 Closed  $              689,928  $                 141,408  $                      -    $                 831,336 
60515 VA-04 VA 0095-96A-106, C504 V013 (016M) Tie-In Construction Contract 10-Sep-02 Closed  $         34,679,634  $              6,918,620  $         7,711,616  $            49,309,870 
61066 VA-09 VA 0095-96A-106, C505 V013 (016M) Advance ITS Construction Contract 9-Jul-02 Closed  $              741,431  $                 213,479  $                      -    $                 954,910 
61067 VB-01 VA 0095-96A-105, C502 V013 (016M) Advance ITS Construction Contract 9-Jul-02 Closed  $              544,823  $                 156,759  $                      -    $                 701,582 
61201 VP-X4 VP 0095-100-104, PE114 V013 (021) Study of Existing Bridge 10-Apr-02 Closed  $                   11,601  $                   11,601 
61214 VM-4 VA 0095-100-104, L803 V013 (016M) Mitigation - Submerged Aquatic Vegetation (LPR2) 11-Jun-02 Closed  $           111,391  $                 111,391 
61434 VA-04 VA 0095-96A-106, B668 V013 (022) WWB Abutment for MSHA 10-Sep-02 Closed  $           4,825,894  $                 633,206  $              95,525  $              5,554,625 

62735 VA-05 VA 0095-96A-106, B626-629, 631-
634, 640-642, C520 V013 (031) Advance Structures Contract 11-Feb-03 Closed  $         38,395,394  $              4,601,117  $         3,460,122  $            46,456,633 

62736 VA-04 VA 0095-96A-106, B648-50 V013 (016M) Washington Street Deck 10-Sep-02 Closed  $         14,179,175  $              2,458,784  $              40,000  $                       -    $            16,677,959 
62737 VA-04 VA 0095-96A-106, L802 V013 (016M) Mitigation - Hunting Towers (FMR2), Hunting Terraces (FMR1) 10-Sep-02 Closed  $           290,062  $                 290,062 
63618 VA 05A VA 0095 96A 106 N507 V013 (010) US1 Indicator Pile Program 9 Jul 02 Closed $ 668 034 $ 668 03463618 VA-05A VA 0095-96A-106, N507 V013 (010) US1 Indicator Pile Program 9-Jul-02 Closed $              668,034 $                 668,034 
64524 VB-RW2 VB 0095-96A-105, RW203 V013 (037) Telegraph Right of Way & Out of Plan Utilities - with VB2 28-Aug-03 Open  $         32,806,625  $            1,546,808  $            34,353,433 
64524 VB-02 VB 0095-96A-105, C503, B622 V013 (054) Telegraph Construction Contract VB2 28-Aug-07 Open  $         16,935,853  $              3,685,608  $         1,693,585  $                       -    $            22,315,046 
64525 VB-RW4 VB 0095-96A-105, RW204 V013 (032) Telegraph Right of Way & Out of Plan Utilities - with VB4 21-May-03 Open  $           4,158,422  $               279,009  $              4,437,431 
64525 VB-04 VB 0095-96A-105, C504 V013 (038) Telegraph Construction Contract VB4 - Tie in with US Route 1 13-Jan-04 Closed  $           2,978,454  $                 622,448  $            431,669  $              4,032,571 

64613 VA-06/07 VA 0095-96A-106, L803 V013 (034) Mitigation within VA6/7 - Dodge Dealer (BHA1), Hampton Inn (BHA2), Devon 
Property (BHA3) 22-Jul-03 Closed  $           426,944  $                 426,944 

64614 VM-5 VA 0095-96A-106, C508, PE104 V013 (043) PE
V013 (042) CN Jones Point Park Improvements 14-Jul-09 Open  $           3,536,437  $         13,710,983  $              3,648,655  $         1,371,098  $            22,267,172 

64615 VM-5A VA 0095-96A-106, C509 V013 (035) Jones Point Park - BR2 & BR3 MSHA Work 1-Dec-02 Open  $              402,637  $                   50,591  $              34,890  $               71,201  $                 559,320 
64616 VM-5 VA 0095-96A-106, L804 V013 (062) Mitigation with VA8 - Jones Point Park Reforestation 14-Jul-09 Open  $        2,001,086  $              2,001,086 
64617 VA-10 VA 0095-96A-106, C510, B647, V013 (059) US1 HOV Ramp Construction 1-Jul-15 Deferred  $              779,770  $           9,483,774  $              1,375,147  $            948,377  $            12,587,068 
64618 VM-6 VA 0095-96A-106, C511 V013 (050) Elmwood Stormwater Management 2-Jun-06 Closed  $                  1,362  $                       -    $                           -    $                      -    $                     1,362 
64619 VB-03 VB 0095-96A-105, L805 V013 (056) Cameron Run Mitigation 18-Feb-08 Open  $        1,728,757  $              1,728,757 
64627 VA-CMS VP 0095-96A-106, C512 V013 (024) US1 CMS - Incident Management 14-Jan-03 Closed  $        2,729,374  $              2,729,374 
64628 VA-CMS VP 0095-96A-106, C516 V013 (028) US1 CMS - ITS Integration 18-Feb-08 Open  $           638,152  $                 638,152 
64629 VA-CMS VP 0095-96A-106, C513 US1 CMS - Miscellaneous Not Req'd  $                     -    $                           -   
64630 VA-CMS VP 0095-96A-106, C515 US1 CMS - Leased Park-n-Ride Lots Not Req'd  $                     -    $                           -   
64631 VA-CMS VP 0095-96A-106, C514 US1 CMS - Public Outreach Not Req'd  $                     -    $                           -   
64632 VA-CMS VP 0095-96A-106, C517 V013 (029) US1 CMS - Transit 17-Dec-03 Open  $        1,550,262  $              1,550,262 

VP Transit Adjustment for MSHA State Match Payments  $         (482,643)  $             482,643  $                           -   
64633 VA-CMS VP 0095-96A-106, C518 US1 CMS - Vanpools Not Req'd  $                     -    $                           -   
64634 VB-CMS VP 0095-96A-105, C505 V013 (057) Telegraph CMS - Incident Management 3-Jul-07 Open  $        1,771,527  $              1,771,527 
64635 VB-CMS VP 0095-96A-105, C506 Telegraph CMS - Miscellaneous Not Req'd  $                     -    $                           -   
64636 VB-CMS VP 0095-96A-105, C508 Telegraph CMS - Leased Park-n-Ride Lots Not Req'd  $                     -    $                           -   
64637 VB CMS VP 0095 96A 105 C507 V013 (058) Telegraph CMS Public Outreach 3 Jul 07 Open $ 600 000 $ 600 00064637 VB-CMS VP 0095-96A-105, C507 V013 (058) Telegraph CMS - Public Outreach 3-Jul-07 Open  $           600,000 $                 600,000 
64638 VB-CMS VP 0095-96A-105, C509 V013 (063) Telegraph CMS - Temporary ITS 10-Jul-07 Closed  $        3,894,375  $              3,894,375 
64639 VB-CMS VP 0095-96A-105, C510 Telegraph CMS - Transit Not Req'd  $                     -    $                           -   
64640 VB-CMS VP 0095-96A-105, C511 Telegraph CMS - Vanpools Not Req'd  $                     -    $                           -   
64662 VA-X3 VA 0095-96A-106, PE100 V013 (023) Balance of City of Alexandria Settlement 4-Nov-02 Open  $           1,674,528  $           750,000  $              2,424,528 
64679 VM-12 VA 0095-96A-106, C519 Transparent Sound Walls on the New Wilson Bridge Not Req'd  $                       -    $                    -    $                           -   
67118 VP-X5 VP 0095-96A-106, PE103 Project Contingency Deferred  $                       -    $                           -   
67646 VA-X6 VA 0095-96A-106, PE102, C520 V013 (036) Alexandria Security Liaison 10-Apr-98 Open  $              319,301  $                 319,301 
71035 VA-X7 VA 0095-96A-106, N522 Reimbursable Mill and Overlay for GW Parkway 24-Feb-03 Closed  $              274,020  $                 274,020 
72717 VB-05 VB 0095-96A-106, C512 V013 (041) Telegraph Road Advance Utility Relocation 10-May-05 Closed  $         17,153,692  $              2,583,648  $         8,232,687  $            27,970,026 
76209 VA-X8 VA 0095-96A-106, RW202, C523 V013 (044) City of Alexandria - Recreational Facility 3-Feb-06 Open  $         12,094,253  $               131,074  $         10,000,000  $            22,225,327 
76210 VA-X9 VA 0095-96A-106, RW203, C524 V013 (045) City of Alexandria - Freedman's Cemetery 3-Feb-06 Open  $           6,128,072  $                 97,255  $           2,500,000  $              8,725,327 
77627 VP-X6 VP 0095-96A-109, PE101 V013 (051) Beltway Mobility Study 2-Jun-06 Closed  $              683,677  $                 683,677 

VP Beltway Study Adjustment for MSHA State Match Payments  $            (273,471)  $             273,471  $                           -   
77635 VB-02A VB 0095-96A-105, R205, C513 NH-095-2(486) Telegraph Road - Temporary Parking Lot & Multi-Level Garage 9-Mar-06 Open  $              387,819  $               145,228  $                       -    $                           -    $                      -    $                 533,047 

77923 VB-06 VB 0095-96A-105, R206, C514, 
B672-4, B620, B672-B674 V013 (047) Telegraph Road - Southern Interchange Grade Separation 28-Aug-07 Open  $           1,699,274  $                 51,567  $         37,004,163  $              4,169,832  $         3,700,416  $            46,625,252 

87414 VA-X10 VA 00095-100-710, C-501 NH-095-2 (498) City of Alexandria - Streetscape Improvements 11-Nov-08 Open  $              450,000  $                 450,000 

Totals  $       203,617,707  $       177,278,253  $          21,419,666  $       568,619,492  $            68,592,507  $       94,918,752  $      11,543,179  $      15,701,046  $            14,311,423  $        14,301,350  $       1,190,303,376 

Adjustments for Completed Special Federal Funding Transfers:
J:\Consult\WWB Project Finance\Progress Reports\Calendar 2010 - Quarter 3\3 - September\[U - Current VDOT Project Estimate.xls]Project Contract List Telegraph Road Costs Projectwide Costs less Virginia Work on Behalf of Maryland  $          (59,685,013)

Printed: 4/5/2011 13:58 US Route 1 Costs plus Maryland Work on Behalf of Virginia  $              8,035,299 

Total Virginia Costs 1,138,653,663$       

I iti l Fi i l Pl B d t 1 060 703 632$Initial Financial Plan Budget 1,060,703,632$      
Change from Initial Financial Plan Budget 77,950,031$            


