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ATTACHMENT P – Cost Reimbursement Status Report 
 



WOODROW WILSON BRIDGE PROJECT ATTACHMENT P
Status of MSHA-VDOT Cost Reimbursement Agreements

= Denotes changes since previous funding transfer agreement.
APPROVED OR PENDING AGREEMENTS
As Of:  September 30, 2010
Approved or Pending Maryland Work on Behalf of Virginia
(Costs Attributable to Virginia)
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M-1 Bulkhead at Jones Point Park (Contract BR2) Yes 1,050,825.00$         (1) $1,172,516.35 (2) 1,172,516.35$               100% Increase of $121,691.35 to be transferred from VDOT
M-2 Drainage Ditch at Jones Point Park (Contract BR2) Yes 32,298.77$              (1) $32,298.77 (2) 32,298.77$                    100%
M-3 Fencing at St. Mary's School (Contract BR2) Yes 1,796.51$                (1) $1,796.51 (2) 1,796.51$                      100%
M-4 Security Improvements at the Bridge (Contract BR2) Yes 40,662.27$              (1) $40,662.27 (2) 40,662.27$                    100%
M-5 City of Alexandria Improvements (Contract BR2) Yes 70,785.04$              (1) $70,785.04 (2) 70,785.04$                    100%
M-6 Noise Wall on Bridge (Contract BR3B) No 6,679,856.03$         (3) 5,343,884.82$               80%
M-7 VDOT ITS Improvements (Contract MA1) No 46,730.60$              (6) 37,384.48$                    80%
M-8 Welcome to VA Sign Yes 9,248.11$                (8) 9,248.14$              

Total Maryland Work on Behalf of Virginia 7,932,202.33$         $1,327,307.08 6,699,328.24$              

Approved or Pending Virginia Work on Behalf of Maryland 
(Costs Attributable to Maryland)
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V-1 River Crossing Abutment in Virginia (Contract VA4) Yes 4,938,786.00$         (1) 4,938,786.00$               100%
V-2 General Engineering Consultant Projectwide Contract Yes 68,122,636.00$       (1) 54,648,601.00$             Varies*
V-3 Bridge Bucks Program Under GEC Projectwide Contract No 1,680,112.00$         (5) -$                               0% To be paid 100% by Maryland, who is utilizing CMAQ funds for pymt.
V-4 Utility Marking Services for Virginia ITS Cables in Maryland No 6,399.36$                (5) 5,119.49$                      80%
V-5 Haul Road for BR3A, BR3B and VA4 (Contract VA4) Yes 69,142.50$              (8) 69,142.50$                    100% Maryland share is for the river crossing, therefore 100%

Total Virginia Work on Behalf of Maryland 74,817,075.86$       -$                     59,661,648.99$            

* - The first $29,674,477 was 100% federally funded, while the balance is considered 80% federal, 20% state.

Sources
(1) - Per Transfer Agreement Memo Approved by FHWA on April 2, 2003 (See Attachment P of the 2003 Financial Plan for Document)
(2) - Final Cost Approvals by MSHA and VDOT completed January 14, 2004.
(3) - Per executed cost reallocation approval 3/8/05
(4) - Estimate based on 11/9/04 GEC budget projection based on program continuation through 2008 (when the river crossing is complete).
(5) - Per VDOT payments to TNT contracting on 3/24/04 and 10/7/04 for $3,199.68 each.
(6) - Per executed cost reallocation approval 11/17/04
(7) - Per executed cost reallocation approval 3/17/04
(8) - Per executed cost reallocation approval 9/22/05

Summary of Approved or Pending Agreements

Estimate Final Cost Special Federal Funds 
Transferred

Maryland Work on Behalf of Virginia 7,932,202$              1,327,307$            6,699,328$                    
Virginia Work on Behalf of Virginia 74,817,076$            -$                      59,661,649$                  

Special Federal Fund Balance After 2003 Transfers
Maryland Virginia Total

Original Special Federal Funding Allocation 1,074,114,400$       556,565,600$        1,630,680,000$             
Less FFY2003 Reduction (7,504,506)$             (9,947,833)$          (17,452,339)$                 
Special Federal Funding Allocation after FFY2003 Reduction 1,066,609,894$       546,617,767$        1,613,227,661$             
less Loss of Remaining OA from TEA21 Funds* (29,979,745)$           (39,740,592)$        
Special Federal Funding Allocation Prior to Transfers 1,036,630,149$       506,877,175$       1,543,507,324$            
Maryland Transfer to Virginia Based on Approved Agreements (59,587,387)$           59,587,387$          -
Virginia Transfer to Maryland Based on Approved Agreements 1,196,368$              (1,196,368)$          -
Revised Special Federal Funding Allocation after 2003 Transfers 978,239,130$          565,268,194$       1,543,507,324$            

* - See Attachment N in 2005 Financial Plan

2006 Special Federal Fund Balance After Transfers
Maryland Virginia Total

Special Federal Funding Allocation Prior to Transfers 1,036,630,149$       506,877,175$        1,543,507,324$             
Maryland Transfer to Virginia Based on Approved Agreements (59,685,013)$           59,685,013$          -
Virginia Transfer to Maryland Based on Approved Agreements 8,035,299$              (8,035,299)$          -
Revised Special Federal Funding Allocation after Transfers 984,980,436$          558,526,888$       1,543,507,324$            

2003 Financial Plan Special Federal Funds Balances 978,239,130$          565,268,194$        1,543,507,324$             
Special Fed'l Funds Increase or Decrease from 2003 6,741,306$              (6,741,306)$         -$                              

OTHER POSSIBLE TRANSFERS
   - None identified
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